

# Project Requirements Documentation

Global Food Waste Reduction Network

Prepared for: Carlos Mendoza, Project Manager

Date: July 2, 2026

*Compiled from the Project Charter, Project Research Areas, existing Project Requirements Document, and three requirements team meeting transcripts.*



## 1. Introduction & Methodology

This document consolidates the requirements for the Global Food Waste Reduction Network project, identified through a review of all requirements-gathering materials available in the “Development Approach and Lifecycle” project folder:

- 01. Project Charter — project objectives, scope, high-level requirements, success criteria, risks, and governance structure.
- 02. Project Research Areas — research activities and findings related to the risks identified in the charter.
- 03. Project Requirements Document — an existing draft requirements list (functional, non-functional, usability, marketing, operational).
- 04–06. Requirements Team Meeting Transcripts (Sept 14, 21, 28) — discussions covering data security, technical/integration delays, and user adoption risks, each surfacing additional requirements and mitigation commitments.

*Note: no separate stakeholder survey results file was present in the folder at the time of this review; requirements were derived from the five documents listed above.*

Requirements are organized below using the standard PMI/PMBOK requirements taxonomy — Business, Stakeholder, Solution (Functional and Non-Functional), Quality, Transition, and Project requirements — to support downstream traceability, scope management, and validation activities. Each requirement lists its source document(s) for traceability.

## 2. Business Requirements

*High-level, measurable outcomes the project must achieve to deliver business value (PMBOK: “the higher-level needs of the organization”).*

| ID    | Requirement                        | Description                                                                                                                                    | Source                            |
|-------|------------------------------------|------------------------------------------------------------------------------------------------------------------------------------------------|-----------------------------------|
| BR-01 | <b>Reduce Global Food Waste</b>    | Combat food waste by creating a centralized platform that redistributes surplus food from businesses and individuals to those in need.         | <i>Charter – Purpose</i>          |
| BR-02 | <b>Food Redistribution Target</b>  | Redistribute at least 1,000,000 pounds of surplus food within the first year of operation.                                                     | <i>Charter – Objectives</i>       |
| BR-03 | <b>Environmental Impact Target</b> | Save at least 2,000 tons of CO2-equivalent emissions in the first year of operation.                                                           | <i>Charter – Objectives</i>       |
| BR-04 | <b>User Growth Target</b>          | Achieve at least 50,000 active platform users by the end of the first year.                                                                    | <i>Charter – Objectives</i>       |
| BR-05 | <b>Global Expansion Target</b>     | Launch the platform in at least 10 major cities across three continents within 18 months.                                                      | <i>Charter – Objectives</i>       |
| BR-06 | <b>User Satisfaction Target</b>    | Achieve a user satisfaction rate of 85% or higher based on feedback surveys.                                                                   | <i>Charter – Success Criteria</i> |
| BR-07 | <b>Stakeholder Partnerships</b>    | Secure partnerships with at least 50 key stakeholders, including sustainability advocates, food industry leaders, and community organizations. | <i>Charter – Success Criteria</i> |

| ID    | Requirement                               | Description                                                                                                                   | Source                            |
|-------|-------------------------------------------|-------------------------------------------------------------------------------------------------------------------------------|-----------------------------------|
| BR-08 | <b>Financial Sustainability</b>           | Operate within the allocated \$1,700,000 budget while achieving cost efficiency and financial sustainability.                 | <i>Charter – Success Criteria</i> |
| BR-09 | <b>Sustainability &amp; CSR Alignment</b> | Support global sustainability goals and corporate social responsibility efforts through measurable, technology-driven impact. | <i>Charter – Justification</i>    |

### 3. Stakeholder Requirements

*Needs of individual stakeholders or stakeholder groups, captured from the charter's stakeholder register and the requirements meetings.*

| ID    | Requirement                              | Description                                                                                                                                   | Source                         |
|-------|------------------------------------------|-----------------------------------------------------------------------------------------------------------------------------------------------|--------------------------------|
| SR-01 | <b>Donor Food Listing</b>                | Food donors (restaurants, grocery stores, producers) need a simple way to list surplus food with type, quantity, and expiration date.         | <i>Charter; PRD</i>            |
| SR-02 | <b>Recipient Search &amp; Claim</b>      | Food recipients (food banks, shelters, individuals) need to search, claim, or request food based on availability and proximity.               | <i>Charter; PRD</i>            |
| SR-03 | <b>Business/Non-Profit Verification</b>  | Businesses and non-profits require a verification step during registration to confirm authenticity and compliance with food safety standards. | <i>Charter</i>                 |
| SR-04 | <b>Regulatory Compliance Assurance</b>   | Regulatory bodies (EU Food Safety, US FDA) require the platform to comply with food safety and data privacy regulations (GDPR, CCPA).         | <i>Charter; Meeting 1</i>      |
| SR-05 | <b>Transparent Privacy Communication</b> | The Data Privacy Officer requires clear, transparent, and regularly updated privacy policies communicated to users.                           | <i>Meeting 1 (Sept 28)</i>     |
| SR-06 | <b>Marketing Analytics Access</b>        | The Marketing team requires analytics on campaign effectiveness and user acquisition to refine outreach strategies.                           | <i>Charter; Research Areas</i> |
| SR-07 | <b>Advisory Board Visibility</b>         | The Advisory Board requires quarterly access to project progress and opportunities to provide strategic input.                                | <i>Charter – Governance</i>    |
| SR-08 | <b>Operations Performance Visibility</b> | The Operations team requires visibility into platform uptime and performance to manage day-to-day support effectively.                        | <i>Charter</i>                 |
| SR-09 | <b>Developer Sandbox Access</b>          | The Development team requires sandbox environments to independently test third-party APIs before full integration.                            | <i>Meeting 2 (Sept 21)</i>     |

## 4. Solution Requirements – Functional

*Features and capabilities the platform must provide.*

| ID    | Requirement                                  | Description                                                                                                                                            | Source                   |
|-------|----------------------------------------------|--------------------------------------------------------------------------------------------------------------------------------------------------------|--------------------------|
| FR-01 | <b>User-Friendly Interface</b>               | Provide an intuitive, easy-to-navigate interface for both web and mobile applications across all user types.                                           | Charter; PRD             |
| FR-02 | <b>Registration &amp; Profile Management</b> | Provide secure registration and profile management for all user categories, with a verification process for businesses and non-profits.                | Charter; PRD             |
| FR-03 | <b>Food Listing &amp; Matching System</b>    | Allow donors to list surplus food (type, quantity, expiration date); allow recipients to search, claim, or request food by availability and proximity. | Charter; PRD             |
| FR-04 | <b>Real-Time Notifications</b>               | Alert users about new listings, matches, pickup arrangements, and status updates.                                                                      | Charter; PRD             |
| FR-05 | <b>Impact Tracking &amp; Reporting</b>       | Log key metrics (meals donated, food waste reduced, carbon emissions saved) and allow users to generate/download reports.                              | Charter; PRD             |
| FR-06 | <b>Multilingual Support</b>                  | Support multiple languages, initially English, Spanish, French, and Mandarin, with room to expand.                                                     | Charter; PRD             |
| FR-07 | <b>Third-Party Service Integration</b>       | Integrate with mapping tools, carbon footprint calculators, and social media for sharing impact stories.                                               | Charter; PRD; Meeting 2  |
| FR-08 | <b>User Support Features</b>                 | Provide FAQs, chat support, and educational content/resources within the platform.                                                                     | Charter; PRD             |
| FR-09 | <b>Interactive Onboarding Tutorials</b>      | Guide new users through key processes using pop-up tutorials or a chatbot to reduce onboarding friction.                                               | PRD; Meeting 3 (Sept 14) |
| FR-10 | <b>Simplified Sign-Up Process</b>            | Require minimal initial information so new users can register and start quickly.                                                                       | PRD; Meeting 3 (Sept 14) |

## 5. Solution Requirements – Non-Functional

*Conditions and qualities the solution must exhibit, including performance, security, and compliance attributes.*

| ID     | Requirement                          | Description                                                                                            | Source       |
|--------|--------------------------------------|--------------------------------------------------------------------------------------------------------|--------------|
| NFR-01 | <b>Scalability &amp; Performance</b> | Handle a growing number of users and transactions without compromising performance or user experience. | Charter; PRD |

| ID     | Requirement                                   | Description                                                                                                                                | Source                            |
|--------|-----------------------------------------------|--------------------------------------------------------------------------------------------------------------------------------------------|-----------------------------------|
| NFR-02 | <b>Uptime Reliability</b>                     | Maintain 99.9% platform uptime reliability.                                                                                                | <i>Charter – Success Criteria</i> |
| NFR-03 | <b>Response Time</b>                          | Key functions must respond in under 2 seconds.                                                                                             | <i>Charter – Success Criteria</i> |
| NFR-04 | <b>Data Security &amp; Privacy</b>            | Encrypt data at rest and in transit, use secure login protocols, and comply with GDPR, CCPA, and other data privacy regulations.           | <i>Charter; Meeting 1</i>         |
| NFR-05 | <b>Multi-Factor Authentication</b>            | Require MFA for all access points, including internal users and API access.                                                                | <i>Meeting 1 (Sept 28)</i>        |
| NFR-06 | <b>Automated Security Monitoring</b>          | Implement automated monitoring and alerting for unusual account or system activity.                                                        | <i>Meeting 1 (Sept 28)</i>        |
| NFR-07 | <b>Penetration Testing</b>                    | Conduct regular penetration testing to proactively identify vulnerabilities.                                                               | <i>Meeting 1; Research Areas</i>  |
| NFR-08 | <b>Secure Coding Standards</b>                | Enforce input validation, tokenization of sensitive fields, encrypted service-to-service data exchange, and security-focused code reviews. | <i>Meeting 1 (Sept 28)</i>        |
| NFR-09 | <b>Third-Party Data Processing Agreements</b> | Establish data processing agreements (DPAs) with all third-party providers to enforce security accountability.                             | <i>Meeting 1 (Sept 28)</i>        |
| NFR-10 | <b>Cross-Device Compatibility</b>             | Ensure the platform is compatible with various devices and operating systems.                                                              | <i>Charter – Constraints</i>      |
| NFR-11 | <b>Load Balancing &amp; Optimization</b>      | Optimize performance and load balancing to handle expected data volume at scale.                                                           | <i>Meeting 2 (Sept 21)</i>        |

## 6. Quality Requirements

*Conditions or criteria needed to validate the successful completion of a project deliverable or fulfillment of other requirements.*

| ID    | Requirement                      | Description                                                                                                                  | Source                      |
|-------|----------------------------------|------------------------------------------------------------------------------------------------------------------------------|-----------------------------|
| QR-01 | <b>QA Review Cycles</b>          | Conduct regular quality assurance reviews and testing phases to confirm the platform meets defined standards before release. | <i>Charter – Governance</i> |
| QR-02 | <b>User Acceptance Testing</b>   | Complete formal UAT during the Testing & QA phase prior to pilot and full launch.                                            | <i>Charter – Schedule</i>   |
| QR-03 | <b>Continuous Feedback Loops</b> | Collect user feedback continuously and feed actionable insights back into development.                                       | <i>Charter – Governance</i> |
| QR-04 | <b>Performance Benchmarking</b>  | Benchmark platform response time, uptime, and scalability against industry standards.                                        | <i>Research Areas</i>       |

| ID    | Requirement                        | Description                                                                                                      | Source                            |
|-------|------------------------------------|------------------------------------------------------------------------------------------------------------------|-----------------------------------|
| QR-05 | <b>User Satisfaction Threshold</b> | Achieve an 85%+ satisfaction rating based on structured feedback surveys.                                        | <i>Charter – Success Criteria</i> |
| QR-06 | <b>Incremental API Testing</b>     | Break integration work into smaller sprints with frequent, API-specific testing cycles to surface defects early. | <i>Meeting 2 (Sept 21)</i>        |

## 7. Transition Requirements

*Temporary capabilities, such as data conversion and training, needed to move from the current to the future state.*

| ID    | Requirement                             | Description                                                                                                                       | Source                                  |
|-------|-----------------------------------------|-----------------------------------------------------------------------------------------------------------------------------------|-----------------------------------------|
| TR-01 | <b>Functional Prototype</b>             | Deliver a fully functional prototype ready for initial user testing within 6 months.                                              | <i>Charter – Deliverables</i>           |
| TR-02 | <b>Pilot / Soft Launch</b>              | Conduct a soft launch in 2 cities to gather data and make adjustments before full rollout.                                        | <i>Charter – Schedule</i>               |
| TR-03 | <b>User Training Programs</b>           | Provide workshops, webinars, and training materials to onboard food donors and recipients.                                        | <i>Charter – Resource Requirements</i>  |
| TR-04 | <b>Localized City Rollout Packages</b>  | Develop tailored launch packages per city, including localized content, local partnerships, and logistics considerations.         | <i>Charter – Deliverables</i>           |
| TR-05 | <b>Specialist Onboarding</b>            | Onboard an additional developer with third-party API integration expertise to support the transition into full-scale development. | <i>Meeting 2 (Sept 21)</i>              |
| TR-06 | <b>Formal Change Management Process</b> | Route proposed changes through a defined request, impact-assessment, approval, and documentation process before implementation.   | <i>Charter – Change Management Plan</i> |

## 8. Project Requirements

*Actions, processes, or conditions the project itself must satisfy (schedule, budget, governance, compliance constraints).*

| ID     | Requirement                       | Description                                                                           | Source                       |
|--------|-----------------------------------|---------------------------------------------------------------------------------------|------------------------------|
| PJR-01 | <b>12-Month Delivery Timeline</b> | Complete full platform development and launch within 12 months of project initiation. | <i>Charter – Objectives</i>  |
| PJR-02 | <b>Budget Adherence</b>           | Operate within the \$1,700,000 total budget, including the contingency reserve.       | <i>Charter – Budget</i>      |
| PJR-03 | <b>Regulatory</b>                 | Comply with applicable food safety regulations                                        | <i>Charter – Constraints</i> |

| ID            | Requirement                          | Description                                                                                                                                                       | Source                                  |
|---------------|--------------------------------------|-------------------------------------------------------------------------------------------------------------------------------------------------------------------|-----------------------------------------|
| <b>3</b>      | <b>Compliance Constraint</b>         | and data privacy laws (GDPR, CCPA) across all operating regions.                                                                                                  |                                         |
| <b>PJR-04</b> | <b>Governance Reporting Cadence</b>  | Maintain bi-weekly PMO status reporting and a bi-weekly-reviewed risk register.                                                                                   | <i>Charter – Governance</i>             |
| <b>PJR-05</b> | <b>Milestone Approval Gates</b>      | Obtain Executive Steering Committee approval at each major milestone: charter, development completion, pilot launch, full launch, and significant budget changes. | <i>Charter – Approval Requirements</i>  |
| <b>PJR-06</b> | <b>Change Request Routing</b>        | Route all change requests through the PMO for impact assessment; escalate major changes to the Executive Steering Committee.                                      | <i>Charter – Change Management Plan</i> |
| <b>PJR-07</b> | <b>Advisory Board Review Cadence</b> | Hold quarterly Advisory Board reviews of project progress and strategy.                                                                                           | <i>Charter – Governance</i>             |

## 9. Summary

A total of 58 requirements were identified across the seven categories above: 9 business, 9 stakeholder, 10 functional, 11 non-functional, 6 quality, 6 transition, and 7 project requirements. Requirements sourced from the meeting transcripts (data security, integration risk, and user adoption discussions) meaningfully expand on the charter's high-level requirements and the existing draft PRD, and should be incorporated into the next revision of the Project Requirements Document and the Requirements Traceability Matrix.